Federal Communications Commission
Washington, D.C. 20554

October 17,2011

DA 11-1725

Nadja S. Sodos-Wallace

Senior Regulatory Counsel and Assistant Secretary
Clearwire Corporation

1250 Eye Street, NW, Suite 901

Washington, DC 20005

RE:  WT Docket No. 06-136
Request for Extension of Time

Clearwire Corporation
Transition of the 2500-2690 MHz Band
Transition Areas: BTA Number 293: Miami-Fort Lauderdale, FL
BTA Number 469: West Palm Beach-Boca Raton, FLL

Dear Ms. Sodos-Wallace:

On October 4, 2011, Clearwire Spectrum Holdings II, LLC (CSHII) and WPSWP LLC
(WPSWP), wholly-owned subsidiaries of Clearwire Corporation (together “Clearwire”), filed a request
for extension of time to complete the transition for the Basic Trading Areas (BTA) noted above.' For the
reasons discussed below, we grant the Extension Request and extend the deadline for completing the
transition in those BTAs to January 15, 2012.

CSHII filed its Initiation Plan for the Miami-Fort Lauderdale, FL BTA on September 23, 20082
According to the Commission’s Rules, CSHII was required to complete the transition by June 23, 2010.’
WPSWP (formerly WPSWP Licensing Corporation) filed its Initiation Plan for the West Palm Beach-
Boca Raton, FL on September 30, 2008.* According to the Commission’s Rules, WPSWP was required
to complete the transition by June 30, 2010.> The Broadband Division of the Wireless
Telecommunications Bureau previously granted extensions until October 15, 2011 to complete the
transition in those BTAs.°

' Letter from Nadja S. Sodos-Wallace, Senior Regulatory Counsel and Assistant Secretary, Clearwire Corporation,
to Office of the Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed Oct. 4, 2011)
(Extension Request).

? Letter from Terri B. Natoli, V.P. Regulatory Affairs & Public Policy, Clearwire Corporation, to Office of the
Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed Sep. 23, 2008).

3 See 47 C.F.R. §§ 27.1232(a) and (b)(1)(vi).

4 Letters from Robert H. McNamara, Director, Spectrum Management, Government Affairs, Sprint Nextel
Corporation, to Marlene H. Dortch, Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed
Sep. 30, 2008).

5 See 47 C.F.R. §§ 27.1232(a) and (b)(1)(vi).

® See Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau to
Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 26 FCC Rcd 10295 (WTB
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Clearwire states that negotiating the transition process and related agreements took longer than
expected because of the large number of licensees in the two BTAs and the interrelationship between the
two BTAs.” Clearwire reports that there were several delays in the delivery of equipment necessary to
complete the transition.® Clearwire reports that while equipment has been delivered and installation is
underway, some receive site installation has not yet been completed.” Clearwire claims that those receive
sites required additional work above and beyond a standard transition.'’ According to Clearwire, all
licensees are currently transmitting on the new channel plan, and all video operations that wished to
transition have been moved to the Middle Band Segment.!" Clearwire says that this delay is clearly
beyond its control, and it respectfully asks for additional time to complete the transition process and to
file its transition completion notice."”

We find that Clearwire has shown good cause for an extension. An extension will allow CSHII
and WPSWP to work cooperatively to transition the Miami-Fort Lauderdale, FL. and West Palm Beach-
Boca Raton, FL BTAs. We note that transitioning this region is particularly complex because of the large
number of licensees and different systems involved. Furthermore, it appears that no party would be
prejudiced by a grant of this extension, particularly since licensees can continue operating pursuant to the
old band plan until the transition is completed. We note that copies of the requests were served on the
affected licensees, and no oppositions were filed. Thus, we grant Clearwire an extension of time to
transition the Miami-Fort Lauderdale, FL. and West Palm Beach-Boca Raton, FL BTAs until January 15,
2012.

We note that all EBS licensees must make a showing of substantial service by November 1,
2011." EBS licensees in these BTAs will be able to make that showing based on their current operations,
whether they are operating under the old band plan or the new band plan. Our action herein does not
indicate that there would be favorable action on any request for extension of time to demonstrate
substantial service from licensees in these markets. Such requests would be considered pursuant to the
standards contained in Section 1.946(e) of the Commission’s Rules."

BD 2011); Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau
to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 26 FCC Rcd 366 (WTB
BD 2011); Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau
to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 25 FCC Red 9195 (WTB
BD 2010).

" Extension Request at 2.
‘1d.
’Id.
1d.
" d.
2 1d.

13 See National EBS Association and Catholic Television Network, Request for Extension of Time to Demonstrate
Substantial Service on EBS Spectrum, WT Docket No. 11-22, Memorandum Opinion and Order, 26 FCC Red 4021
(WTB 2011). BRS licensees in these BTAs were required to demonstrate substantial service by May 1, 2011. See
47 C.F.R. § 27.14(0). Our records indicate that all BRS licensees in the Miami-Fort Lauderdale, FL and West Palm
Beach-Boca Raton, FL BTAs filed substantial service showings.

' See 47 C.F.R. § 1.946(c).
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Accordingly, IT IS ORDERED, pursuant to Section 4(i) of the Communications Act of 1934, as
amended, 47 U.S.C. § 154(i), and Sections 1.46 and 27.1232(b)(1)(vi) of the Commission’s Rules, 47
C.F.R. §§ 1.46, 27.1232(b)(1)(vi) that the Request for Extension of Time filed by Clearwire Spectrum
Holdings II, LLC and WPSWP LLC on October 4, 2011 to complete the transition in the Miami-Fort
Lauderdale, FL and West Palm Beach-Boca Raton, FL BTAs IS GRANTED, and the time for completing
the transition in those BTAs IS EXTENDED TO January 15, 2012.

This action is taken under delegated authority pursuant to Sections 0.131 and 0.331 of the
Commission’s Rules, 47 C.F.R. §§ 0.131, 0.331.

Sincerely yours,

John J. Schauble
Deputy Chief, Broadband Division
Wireless Telecommunications Bureau



